138 FA Brigade Mobilization for OIF

Presented by:

COL Lonnie Culver

JAN 2004

WWW.OGRISH.COM

PURPOSE

To provide an overview of the

138th Field Artillery Brigade
mobilization 15 March – 4 June 2003

Agenda

- MOB Timeline
- Additional Requirements
  - Schools
  - Equipment
  - Miscellaneous
- FTX T&E Matrix
- MAT-C Schedule
- Lessons Learned
- TSIRT Tracking
- Questions

TASK ORGANIZATION

138th FA BDE - KY
- 1-181st FA BN (MLRS) - TN, SD
  - 731st ORD DET - TN
- 1-214th FA BN (PALADIN) - GA
  - 3-115th ORD DET - TN, VT
- 1-623 FA BN (MLRS) - KY
  - Det 4, 307th Maint - KY

2 Contractors - AFATDS and MLRS LAR

2 Embedded Media

TIMELINE FOR MODERNIZATION

- AFATDS NET – Fielded in Jun 02
- AFATDS 6.3.1 Upgrade – Feb 03
- ADOCS – Fielded in Nov 02
- BFT – Fielded in Feb 03
- C2PC – Fielded in Nov 02
- CSSCS – Fielded in Jul 03
- CGS – Fielded in Oct 03
- ASAS Light – Out of DAMPL

MOB Timeline

4 August 2002	Received Change to War-Trace Higher Headquarters
18 Oct 2002	Received Warn-Ord for possible deployment
3-9 Nov 2002	V Corps War-Trace Visit "Read-on" to the order
11 Nov 2002	Back brief to TAG and Directors
	Changed Dec, Jan, Feb IDT's for TSIRT CTT Tasks
15 Nov 2002	Reviewed MTOE Shortages, Cross-leveled personnel
	Looked at New Equipment requirements.
	Spreadsheet of initial New Equipment requests.
12-23 Nov 2002	4ID WFX; Fort Carson - DS to 3ACR
9-10 Dec 2002	III C/A Fires Huddle; Fort Sill
20 Dec 2002	Set up a War-Trace Conf w/subordinate Battalions
	"Read-on" to the order
5-7 Jan 2003	ADOCS Training
5-26 Jan 2003	CSSCS Training
13-15 Jan 2003	III C/A Fires Huddle; Fort Sill
28 Jan - 6 Feb 2003	V Corps WFX "Victory Scrimmage"
3-14 Feb 2003	FAIO Training - 2 Officers for the ACE
	HAZMAT Course UMO's

MOB Timeline

9 Feb 2003	Maint Detachment receives Alert & Mob orders
13 Feb 2003	Level II Threat Brief - Classified
10-12 Feb 2003	V Corps FASP Brief - Fort Sill
17-23 Feb 2003	AT - Collective Training toward real mission
	SRP by State
23 Feb 2003	Sent LNO Team to Germany to work w/41st FA Bde
	Began Mob Station Reporting to Fort Campbell
	MTOE Shortages - especially CDE
	Ammo Forecasts
	JLIST by size
	All classes of supply shortages
	Battle Rosters
	Body Armor sizes
	DCU sizes
	OCIE shortages
	Due-In listings
	Cold Weather sizes
24 Feb - 7 Mar 2003	UMO Course - 5 Officers - Ft Bragg

MOB Timeline

1 Mar 2003	Received Mob Order for Bde and Sub-units.
	One Maint Det not on the orders.
6 Mar 2003	One member of LNO team departed for Kuwait
7 Mar 2003	Individual Mob Orders 15 Mar 03 - Up to 365 days
15 Mar 2003	Second LNO team member departed for Kuwait
15-17 Mar 2003	Load-out at Home Station
18 Mar 2003	Arrived Mob Station - Issues
	Billetting
	Mess Facilites
	Maintenance
	Motor Pools
	Transportation
	Guidance from Rail Facility and CSX
	Parts Ordering and Tracking
18-20 Mar 2003	SRP
19 Mar 2003	War Began
21 - 31 Mar 2003	FTX, Certification by TSB on Collective Training
1-2 Apr 2003	Wash-rack, Maintenance, Positioning at Railhead

MOB Timeline

8 April 2003	TSB certified METL Training as "T"
24 April 2003	First Army Validation Letters Completed
28 April 2003	Received notification of possible demob
1 May 2003	Major Offensive Operations Complete in Iraq
7 May 2003	Received Demob Order for two Battalions
15 May 2003	Received Demob Order for Brigade HQ's
16 May 2003	Received ONE II Re-missioning Order for one BN
21 May 2003	Two Battalions Refrad
4 Jun 2003	Bde HQ's Refrad

Additional School Requirements

- FAIO Training Course (2 weeks)
- HAZMAT Course (14-day active duty)
- Level II Threat Brief
- ASAS Training Course
- ACES Training Course
- Combat Lifesaver Course
- UMO Course (14-day active duty)
- ADOCS Training Course

Additional Equipment Required

- Voice meter for masks
- Canned Air for computer systems (100 each)
- 2 Air Conditioners for LNO vehicles (commercial 110v)
- ASL (maintenance)
- Brigade Patches (2500 each)
- 2 each 30kw generator for TOC van (AFATDS ASOI driven)

Additional Equipment Required

- AN/PRC 150(C) or AN/PRC 152 HF radios
- M17 Sanator
- AN/PVS 7B for AN/PVS 5 (1-623 and HHB 138 authorized 362, 0 on hand in state)
- M240E for M249 SAW (1-623 and HHB 138 authorized 22, 0 on hand - M249 sub)
- AC & DC adapter (wheeled vehicles)
- 2 each external CD-W for TACLAN
- 11 Computers (Panasonic Tough Box)
- ADOCS software (V Corps Standard)
- C2PC

Additional Equipment Required

- CSSCS
- Motorola Iridium Cell Phones with COMSEC sleeve
- IPAC (22 each)
- VTC capability (1 BDE TOC - Microsoft NET mee

Miscellaneous Items

- TS Clearance for AFATDS operators in ACE (2 each)
- Maps
- Wartrace Conference / “Read On”
- UMR Scrub (cross-leveled officers & enlisted)
- TACSOP update
- Vehicle Placards (Bn color coded)
- Tactical library (both hardcopy and electronic)
- Brought Staff on full-time
- 7-Day Annual Training
  - SRP / Individual Readiness
  - Tactical Scenario (MEL Driven)

FTX T&E Matrix

Day	1	2	3	4	5	6	7	8	9	10
Unit	21-Mar	22-Mar	23-Mar	24-Mar	25-Mar	26-Mar	27-Mar	28-Mar	29-Mar	30-Mar
138th FA Bde TOC	TA 20	TA 20	TA 20, 31	TA 31			TA 28		Washrack	Washrack
138th FA Bde FLE	TA 20		TA 9A			TA 20			Washrack	Washrack
1/181st FA	TA 20	**TA 30,28,48**	TA 19,20,24			**TA 30,28,48**	TA 21,23,22		Washrack	Washrack
1/623rd FA		TA 20	**TA 30,28,48**	TA 21,23,22			**TA30,28,48**		Washrack	Washrack
1/214th FA			TA 20, 19	**TA 30,31,32,33,34,35**	**TA 17,30,31,32,33,34,35, FP 30E (RAP), TA 35 (CPHD)**	**TA19,24,25**			**TA 17,30,31,32,33,34,30F, 21A,35, FP 30E (RAP), TA 35 (CPHD)**	Washrack
OBS	TA 20	OP 10,12	OP 10,12	OP 10,12	OP 2,3,4,10,12	OP 10,12,2	OP 10,12	OP 10,12	OP 2,3,4,10,12	Washrack
Bde Cdr Mopp 4 Requirement	0700-0800 & 1900-2000		0700-0800 & 1900-2000		0700-0900 & 1900-2100	0700-0900 & 1900-2100	0700-1000	0700-1000	N/A	
Calibration Runs										
1/181st FA	1200 - 1800 21Mar03				DF350502 - DF400494					
1/623rd FA	1200 - 1800 22Mar03				DF432503 - DF487496					

MAT-C Schedule

	3-Apr	4-Apr	5-Apr	6-Apr	7-Apr	8-Apr	9-Apr
UNIT	THU	FRI	SAT	SUN	MON	TUE	WED
WP2QAA **138TH FA BDE HQ PAX 122**	(0800) GAS CHAMBER / ID CARD (1100)CTT MAKE-UP/WPNS MAKE-UP /VEHICLE & RAIL PREP	(0700 - 1200) MANDATORY BRIEFINGS / CIF ISSUE (1430)/MARKING OF DUFFLE BAGS	RAIL & VEHICLE PREP/TEAM TNG-FIELD SANITATION/RAD/NBC DECON	RAIL HEAD/LOAD MIL VANS/CTT/**0900 WPNS QUAL MAKE UP-GSU RAN (RANGE 2,7 &9)**	MIL-VAN WEIGHING/ SECONDARY LOAD/CTT	**PROJECTED VALIDATION / AMMO PREP FOR TURN-IN/PRE INSP ON SHIPPING**	0700 ALPHA 12
WP4TAA **1/623RD HHS PAX 120**	(0930) GAS CHAMBER/2ND ANTHRAX(1500)/NBC TNG/MASK MAINT/PATS TEST/M9 MAKE-UP/MIL VAN LOAD	(0700 - 1200) MANDATORY BRIEFINGS/MIL VAN LOADING	COLLECTIVE TNG/MIL VAN LOADING	RAIL HEAD/LOAD MIL VANS/CTT/**0900 WPNS QUAL MAKE UP-GSU RAN (RANGE 2,7 &9)**	MIL-VAN WEIGHING/ SECONDARY LOAD/CTT	**PROJECTED VALIDATION / AMMO PREP FOR TURN-IN**	0800 ALPHA 12
WTT3A4 **307TH OD DET PAX 29**	TI ASST/MISSION SUPPORT TO 1/623 FA (ATTACHED)	TI ASST/MISSION SUPPORT TO 1/623 FA (ATTACHED)	TI ASST/MISSION SUPPORT TO 1/623 FA (ATTACHED)	RAIL HEAD/LOAD MIL VANS/CTT/**0900 WPNS QUAL MAKE UP-GSU RAN (RANGE 2,7 &9)**	MIL-VAN WEIGHING/ SECONDARY LOAD/CTT	AMMO PREP FOR TURN-IN	0800 ALPHA 12
WPBTT0 **1/181ST HHS PAX 118**	(0700-1200) MANDATORY BRIEFINGS	CTT NBC/1ST AID / (0800) 2ND ANTHRAX	COLLECTIVE TNG / CIF ISSUE 0800	RAIL HEAD/LOAD MIL VANS/CTT/**0900 WPNS QUAL MAKE UP-GSU RAN (RANGE 2,7 &9)**	MIL-VAN WEIGHING/ SECONDARY LOAD/CTT	**PROJECTED VALIDATION / AMMO PREP FOR TURN-IN**	COLLECTIVE TNG
WTVNAA **731ST OD TM PAX 29**	0700-1200 MANDATORY BRIEFS/M16 MAINT/CLEANING	NBC CTT / DEL DROP/SRC/PLGR	NBC CHAMBER 1300/MAP READING CLASSES/JSLIST TNG	SMALLPOX READ(0900)/FIELD SANITATION CLASSES	CIF DRAW (0800)/PCC/PCI/PREP FOR RAIL	**PROJECTED VALIDATION / AMMO PREP FOR TURN-IN**	BASE DEFENSE LANE
WPDGT0 **1/214TH HHB PAX 95**	(1300) GAS CHAMBER / (0800) CIF ISSUE	(0700) M16 RANGE 36A&B/NBC/NIGHT FIRE	CTT NBC/1ST AID	RAIL HEAD/LOAD MIL VANS/CTT/**0900 WPNS QUAL MAKE UP-GSU RAN (RANGE 2,7 &9)**	ANTHRAX 2 (0800)/ MIL-VAN WEIGHING/ SECONDARY LOAD/CTT	**PROJECTED VALIDATION / AMMO PREP FOR TURN-IN**	COLLECTIVE TNG
WPUQAA **3115TH OD DET PAX 13**	GAS CHAMBER @ 1300/CIF ISSUE @ 1800	M16 RANGE 36A&B/NBC NIGHT FIRE	CTT 1ST AID/NBC	RAIL HEAD/LOAD MIL VANS/CTT/**0900 WPNS QUAL MAKE UP-GSU RAN (RANGE 2,7 &9)**	ANTHRAX 2 (1300)/ MIL-VAN WEIGHING/ SECONDARY LOAD/CTT	**PROJECTED VALIDATION / AMMO PREP FOR TURN-IN**	COLLECTIVE TNG
NOTES	(2000) Protestant & Catholic Church Svc (Memorial)	(2000) Protestant & Catholic Church Svc (Memorial)				Combat Lifesaver Course (120 pax for Bde Course (42 pax per Bde	

MAT-C Schedule

	10-Apr	11-Apr	12-Apr	13-Apr	14-Apr	15-Apr	16-Apr
UNIT	THU	FRI	SAT	SUN	MON	TUE	WED
WP2QAA 138TH FA BDE HQ PAX 122	CHECKPOINT LANES @ MOTOR POOL	STAGING AND LABELING OF EQUIPMENT	CDR TNG TIME	CDR TNG TIME	COLLECTIVE TNG	COLLECTIVE TNG/ FLE PERIMETER DEFENSE	COLLECTIVE TNG/ FLE PERIMETER DEFENSE
WP4TAA 1/623RD HHS PAX 120	COLLECTIVE TNG	STAGING AND LABELING OF EQUIPMENT	CDR TNG TIME	CDR TNG TIME	COLLECTIVE TNG	COLLECTIVE TNG/ FLE PERIMETER DEFENSE	COLLECTIVE TNG/ FLE PERIMETER DEFENSE
WTT3A4 307TH OD DET PAX 29	CHECKPOINT LANES @ MOTOR POOL	STAGING AND LABELING OF EQUIPMENT	MISSION SUPPORT TO 1/623 FA (ATTACHED)	MISSION SUPPORT TO 1/623 FA (ATTACHED)	MISSION SUPPORT TO 1/623 FA (ATTACHED)	MISSION SUPPORT TO 1/623 FA (ATTACHED)	MISSION SUPPORT TO 1/623 FA (ATTACHED)
WPBTT0 1/181ST HHS PAX 118	0700 ALPHA 12	STAGING AND LABELING OF EQUIPMENT	CDR TNG TIME	CDR TNG TIME	CHECKPOINT LANES @ MOTOR POOL	COLLECTIVE TNG/ FLE PERIMETER DEFENSE	COLLECTIVE TNG/ FLE PERIMETER DEFENSE
WTVNAA 731ST OD TM PAX 29	BASE DEFENSE LANE	STAGING AND LABELING OF EQUIPMENT/RAIL LOAD OPS	PREP FOR FIELD/1500 OPORD/RAIL LOAD OPS	CDR TNG TIME	UNIT SPECIAL TEAMS TNG	COLLECTIVE TNG	COLLECTIVE TNG
WPDGT0 1/214TH HHB PAX 95	0900 ALPHA 12	STAGING AND LABELING OF EQUIPMENT	CDR TNG TIME	CDR TNG TIME	PERIMETER DEFENSE LANES	COLLECTIVE TNG/ FLE PERIMETER DEFENSE	CHECKPOINT LANES @ MOTOR POOL
WPUQAA 3115TH OD DET PAX 13	0900 ALPHA 12	STAGING AND LABELING OF EQUIPMENT	CDR TNG TIME	CDR TNG TIME	COLLECTIVE TNG	COLLECTIVE TNG/ FLE PERIMETER DEFENSE	COLLECTIVE TNG/ FLE PERIMETER DEFENSE
NOTES		Combat Lifesaver Course (120 pax for Bde.) / Field Sanitation Course (43 pax per Bde)				NBC I 2 per Bde	

MAT-C Schedule

	17-Apr	18-Apr	19-Apr	20-Apr	21-Apr	22-Apr	23-Apr
UNIT	THU	FRI	SAT	SUN	MON	TUE	WED
WP2QAA **138TH FA BDE HQ PAX 122**	COLLECTIVE TNG	FASP PRODUCTION / BRIEF	CDR'S TIME	CDR'S TIME	COLLECTIVE TNG	UNIT TNG TIME	UNIT TNG TIME
WP4TAA **1/623RD HHS PAX 120**	COLLECTIVE TNG	COLLECTIVE TNG	CDR'S TIME	CDR'S TIME	UNIT TNG TIME / MDMP	CHECKPOINT LANES @ MOTOR POOL	UNIT TNG TIME / MDMP
WTT3A4 **307TH OD DET PAX 29**	MISSION SUPPORT TO 1/623 FA (ATTACHED)	MISSION SUPPORT TO 1/623 FA (ATTACHED)	CDR'S TIME	CDR'S TIME	MISSION SUPPORT TO 1/623 FA (ATTACHED)	MISSION SUPPORT TO 1/623 FA (ATTACHED)	MISSION SUPPORT TO 1/623 FA (ATTACHED)
WPBTT0 **1/181ST HHS PAX 118**	COLLECTIVE TNG	COLLECTIVE TNG	CDR'S TIME	CDR'S TIME	PERIMETER DEFENSE LANES	UNIT TNG TIME / MDMP	UNIT TNG TIME / MDMP
WTVNAA **731ST OD TM PAX 29**	COLLECTIVE TNG	CHECKPOINT LANES@ MOTOR POOL/ **PROJECTED VALIDATION**	CDR'S TIME	CDR'S TIME	UNIT TNG TIME	UNIT TNG TIME	UNIT TNG TIME
WPDGT0 **1/214TH HHB PAX 95**	COLLECTIVE TNG	COLLECTIVE TNG	CDR'S TIME	CDR'S TIME	UNIT TNG TIME / MDMP	UNIT TNG TIME / MDMP	UNIT TNG TIME / MDMP
WPUQAA **3115TH OD DET PAX 13**	CHECKPOINT LANES @ MOTOR POOL	COLLECTIVE TNG	CDR'S TIME	CDR'S TIME	UNIT TNG TIME	UNIT TNG TIME	UNIT TNG TIME
NOTES							

MAT-C Schedule

	24-Apr	25-Apr	26-Apr	27-Apr	28-Apr	29-Apr	30-Apr
UNIT	THU	FRI	SAT	SUN	MON	TUE	WED
WP2QAA **138TH FA BDE HQ PAX 122**	UNIT TNG TIME	PREP FOR DEPARTURE	PERIMETER LANES	PREP FOR DEPATURE			
WP4TAA **1/623RD HHS PAX 120**	FASP PRODUCTION / BRIEF	PERIMETER LANES	PREP FOR DEPARTURE	PREP FOR DEPATURE			
WTT3A4 **307TH OD DET PAX 29**	MISSION SUPPORT TO 1/623 FA (ATTACHED)	MISSION SUPPORT TO 1/623 FA (ATTACHED)	MISSION SUPPORT TO 1/623 FA (ATTACHED)	MISSION SUPPORT TO 1/623 FA (ATTACHED)			
WPBTT0 **1/181ST HHS PAX 118**	FASP PRODUCTION / BRIEF	PREP FOR DEPARTURE	PREP FOR DEPARTURE	PREP FOR DEPATURE			
WTVNAA **731ST OD TM PAX 29**	UNIT TNG TIME	PREP FOR DEPARTURE	PREP FOR DEPARTURE	PREP FOR DEPATURE			
WPDGT0 **1/214TH HHB PAX 95**	FASP PRODUCTION / BRIEF	PREP FOR DEPARTURE	PREP FOR DEPARTURE	PREP FOR DEPARTURE			
WPUQAA **3115TH OD DET PAX 13**	UNIT TNG TIME	PREP FOR DEPARTURE	PREP FOR DEPARTURE	PREP FOR DEPARTURE			
NOTES							

LESSONS LEARNED

- Impact Cards are not available at Mob
- Pay problems resulting from Mob
  - Mainly AGR.
- Out-of-DAMPL requests for equipment
  - Too late.
- Security Clearances
- Family Readiness Groups work!
- Brigade Project Officer for Mob issues
- Brigade establishes the training plan
  - GSU and MAT-C support
- LNO's w/ V Corps gave us insight for processing into country

LESSONS LEARNED

- Units need to mobilize at the same mob station
- Units need to mobilize at the same time
- Mob Stations need to be prepared for incoming units
  - Fort Campbell was not ready.
  - No track mechanics at Fort Campbell
- Government Travel Cards are suspended upon Mob

LESSONS LEARNED

- Ensure ORD Dets are mobilized with units they support habitually
- SIPRNET capability is a must!
- Cross-Leveling personnel is critical

LESSONS LEARNED: DESERT STORM VS OEF

- Fort Campbell did not support tracked mechanics for either Mob.
- Money available during DS, but no Impact Cards for OEF.
- Manual tracking of parts during both Mobilizations. (DODAAC)
- Cross-leveling is critical
- Automation is required to remain relevant with Active Comp.

Brigade Master Tracking Charts (T-SIRT Tasks)

Time Requirement	0.5	0.5	0.5	1.0	0.5	0.5	0.5	1.5	3.0	0.5	0.5
	BIO BRIEF	ANTHRAX	FINANCE	SRP	MED SCREEN	HIV	DNA	PHYSICAL	LAND NAV	SHOTS	PATTI
	INDIVIDUAL TRAINING REQUIREMENTS										
HHB, 138th FA Bde											
1/623rd FA											
326th OD Det											
1/181st FA											
731st OD Det											
1/214th FA											
3/115th OD Det											
138th FA Bde Total											
HHB, 138th FA Bde	%	%	%	%	%	%	%	%	%	%	%
1/623rd FA	%	%	%	%	%	%	%	%	%	%	%
326th OD Det	%	%	%	%	%	%	%	%	%	%	%
1/181st FA	%	%	%	%	%	%	%	%	%	%	%
731st OD Det	%	%	%	%	%	%	%	%	%	%	%
1/214th FA	%	%	%	%	%	%	%	%	%	%	%
3/115th OD Det	%	%	%	%	%	%	%	%	%	%	%
138th FA Bde Total	%	%	%	%	%	%	%	%	%	%	%

Brigade Master Tracking Charts (T-SIRT Tasks)

Time Requirement	0.5	6.0	2.0	1.0	2.0	1.0	1.0	2.0	2.0	1.0	1.0
	MOPP 4	SMALL ARMS	NBC FIRE	NIGHT FIRE	CS Gas Chamber	Field Sanitation	AM radio	ANCD/PLGR	MSRT Class	SINCGARS	SOI/ANCD
						BRIGADE CDR'S REQUIREMEN					
HHB, 138th FA Bde											
1/623rd FA											
326th OD Det											
1/181st FA											
731st OD Det											
1/214th FA											
3/115th OD Det											
138th FA Bde Total											
HHB, 138th FA Bde	%	%	%	%	%	%	%	%	%	%	%
1/623rd FA	%	%	%	%	%	%	%	%	%	%	%
326th OD Det	%	%	%	%	%	%	%	%	%	%	%
1/181st FA	%	%	%	%	%	%	%	%	%	%	%
731st OD Det	%	%	%	%	%	%	%	%	%	%	%
1/214th FA	%	%	%	%	%	%	%	%	%	%	%
3/115th OD Det	%	%	%	%	%	%	%	%	%	%	%
138th FA Bde Total	%	%	%	%	%	%	%	%	%	%	%

Brigade Master Tracking Charts (T-SIRT Tasks)

Time Requirement	0.5	1.0	1.0	1.0	2.0	0.5	0.5	0.5	0.5	0.5
	NCS Class	RETRANS	Law of Land Warfare Briefing (ROE)	Biological/PTSD Measures/SB	Subversion Espionage Briefing against the	Perform Burns 081-831-1045	Perform First Heat Injuries (Task # 081-831-1008)	Perform First Frostbite (Task # 081-831-1045)	Put on a Field Pressure Dressing (Task # 081-831-1032)	Put on a Tourniquet (Task # 081-831-1032)
			FORSCOM BRIEFINGS			FORSCO				
HHB, 138th FA Bde										
1/623rd FA										
326th OD Det										
1/181st FA										
731st OD Det										
1/214th FA										
3/115th OD Det										
138th FA Bde Total										
HHB, 138th FA Bde	%	%	%	%	%	%	%	%	%	%
1/623rd FA	%	%	%	%	%	%	%	%	%	%
326th OD Det	%	%	%	%	%	%	%	%	%	%
1/181st FA	%	%	%	%	%	%	%	%	%	%
731st OD Det	%	%	%	%	%	%	%	%	%	%
1/214th FA	%	%	%	%	%	%	%	%	%	%
3/115th OD Det	%	%	%	%	%	%	%	%	%	%
138th FA Bde Total	%	%	%	%	%	%	%	%	%	%

Brigade Master Tracking Charts

(T-SIRT Tasks)

Time Requirement	Decontaminate Yourself and Individual Equipment Using an M258A1 Decon Kits (Task #031-503-1017) 0.5	Protect Yourself From NBC Injury/Contact With the Approved (MOPP) Gear (Task #031-503-1017) 0.5	React to Chemical or Biological Hazard/Attack (Task #031-503-1017) 0.5	Protect Yourself From Chemical/Biological Contamination Using Your Assigned Protective Mask (Task #031-503-1017) 0.5	Maintain Your Assigned Protective Mask (Task #031-503-1017) 0.5	Detect Chemical Agents using the Detector Paper (Task #031-503-1017) 0.5	Respond to a Depleted Uranium (Task #031-503-1017) 0.5
	FORSCOM MANDATORY NBC TRAINING						
HHB, 138th FA Bde							
1/623rd FA							
326th OD Det							
1/181st FA							
731st OD Det							
1/214th FA							
3/115th OD Det							
138th FA Bde Total							
HHB, 138th FA Bde	%	%	%	%	%	%	%
1/623rd FA	%	%	%	%	%	%	%
326th OD Det	%	%	%	%	%	%	%
1/181st FA	%	%	%	%	%	%	%
731st OD Det	%	%	%	%	%	%	%
1/214th FA	%	%	%	%	%	%	%
3/115th OD Det	%	%	%	%	%	%	%
138th FA Bde Total	%	%	%	%	%	%	%

Hero's of the Mob

- Fort Knox and Fort Stewart TSB's - 24 X 7
- Fort Campbell Installation - 138th was priority
- VCA - included 138th FA Bde very early in the process
- TAG-KY - Brigade was priority, my conscience was the g
- KY-DOL - continued to seek equip after the mob to inclu
  out-of-state Battalions

Issues

- Combat Identification Panels (CIP/TIP)
- J-WARN (NBC) Computer system
- Anthrax (30 days) & Smallpox vaccinations
- Desert Camouflage Uniform (DCU's) - $193K
- PLGR's
- 15-Pax augmentation MTOE
- AFATDS Contractor - Dave Brown will accompany 138th FA Bde

WWW.OGRISH.COM

Questions?